

**WSSC Water Main Replacement Schedule of Work
BR5829A15**

Revised 7/6/18

Phase 1 April 2018 to June 2019			
Date	Street	From	To
May-June 18	Cornell Ave	Eversfield Dr	Partridge Pl
May-Nov 18	Hunter Ln	Southwark Terr	End
June-Oct 18	Remington Ct	Hunter Ln	End
June-Oct 18	Southwark Terr	Hunter Ln	Clagett Rd
July-Nov 18	Eversfield Dr	Clagett Rd	End
Aug 18-Jan 19	Partridge Pl	Clagett Rd	End
Aug 18-Jan 19	Clagett Rd	Eversfield Dr	Partridge Pl
Aug 18-Feb 19	Wells Pkwy	Clagett Rd	Beechwood Rd
Sep 18-Mar 19	Van Buren St	Wells Pkwy	College Heights Dr
Sep 18-Mar 19	Woodberry St	Wells Pkwy	College Heights Dr
Sep 18-May 19	College Heights Dr	Clagett Rd	Steed Ct

Phase 2 July 2018 to November 2019			
Date	Street	From	To
Aug-Dec 18	Queens Chapel Rd	Baltimore Ave	Bridge
Dec 18-Mar 19	Woodberry St	College Heights Dr	Queens Chapel Rd
Jan-Jun 19	Van Buren St	College Heights Dr	44th Ave
Jun- Aug 19	Underwood St	College Heights Dr	Beechwood Rd
Jun- Aug 19	College Heights Dr	Underwood St	Clagett Rd
Jul-Sep 19	Beechwood Rd	Wells Pkwy	Underwood St
Aug-Oct 19	Clagett-Pineway	Pineway	Clagett Rd
Sep-Nov 19	Holly Hill Rd	Pineway	Oakridge Rd

Area Restoration October 2019 to March 2020	
Date	Activity
Oct 19-Nov 19	Sidewalk, curb and gutter restoration
Oct 19-Dec 19	Fall landscape restoration
Jan-Mar 20	Spring landscape and permanent road restoration